

Initial Project Planning

Date	9 July 2026
Team ID	
Project Name	Credit Card Approval Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Start Date	End Date
Sprint-1	Dataset Collection	USN-1	Collect and understand the credit card approval dataset.	2	High	Kiran, Lahari	16-03-2026	20-03-2026
Sprint-1	Data Preprocessing	USN-2	Clean data, handle missing values, remove duplicates, and merge datasets.	3	High	Anitha, Kiran	16-03-2026	20-03-2026
Sprint-2	Feature Engineering	USN-3	Encode categorical features and prepare training data.	3	High	Anitha, Lahari	21-03-2026	25-03-2026
Sprint-2	Model Building	USN-4	Train Logistic Regression, Decision Tree, Random Forest, and XGBoost models.	5	High	Kiran, Puneeth	21-03-2026	25-03-2026
Sprint-3	Model Evaluation	USN-5	Compare models and select the best-performing model.	3	High	Puneeth, Kiran	26-03-2026	30-03-2026
Sprint-3	Flask Backend	USN-6	Develop Flask backend and integrate the ML model.	5	High	Alekhyia, Kiran	26-03-2026	30-03-2026

Sprint	Functional Requiremet (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Start Date	End Date
Sprint-4	Frontend Development	USN-7	Design responsive web pages for prediction.	3	Medium	Alekhya, Lahari	31-03-2026	04-04-2026
Sprint-4	Testing	USN-8	Test the application and fix bugs.	3	High	All Members	31-03-2026	04-04-2026
Sprint-5	Deployment	USN-9	Deploy the application on IBM Cloud or Render.	5	Medium	Puneeth, Kiran	05-04-2026	09-04-2026
Sprint-5	Documentation	USN-10	Prepare report, README, PPT, and final demo.	3	High	All Members	05-04-2026	09-04-2026